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2020 Vision

Safe, Secure and Compliant 

(Contractual, Regulatory and Compliance 

Agreement) Mission Accomplishment 

by an Engaged and Motivated 

Federal Workforce

Funding profile = approximately $900M/year
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2020 Vision

River Corridor Project Completed 

(Green Capital Asset Project)

September 2019 (CD 4)
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2020 Vision

All (6) River Corridor CERCLA RI/FS 

Records of Decision Completed and Approved

December 2019
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2020 Vision

All (except K Area and 618-11) River Corridor 

Record of Decision Waste Site Remedial Actions Completed 

and All Groundwater Remedial Actions Implemented

December 2019
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2020 Vision

River Corridor Orchard Land Remedial 

Investigation Report Completed

August 2018
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2020 Vision

300-296 Waste Site “Remote Excavation” 
Complete (TPA Milestone = September 2019) and 

324 Building Demolition Initiated 
(TPA Milestone  = September 2021 demolition complete)

December 2019
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2020 Vision

618-10 (and associated waste sites) Completed

September 2018

9



2020 Vision

K Area Sludge Removal Project Completed 

(Green Capital Asset Project)

November 2019 (CD 4)
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2020 Vision

K Area Sludge Transferred to T-plant 

for Storage and Eventual Treatment and Disposal

December 2019
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2020 Vision

K Area Cleanup Required by CERCLA Final 

Record of Decision and TPA Milestones Initiated

December 2019
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2020 Vision

PFP Slab on Grade Completed 

(Green Capital Asset Project)

September 2017 (TPA) - August 2018 (CD 4)
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PFP Schedule



2020 Vision

Cesium/Strontium Capsules Capital Asset Project CD-3 

(Green), Storage Cask Fabrication, Construction of the 

Capsule Storage Area and WESF Modifications Initiated

December 2019
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2020 Vision

All Central Plateau Groundwater Interim and Final CERCLA Records of 

Decision Issued, Remedies Selected, and Treatment Capacity Increased 

to 1.3 Billion Gallons a Year for 200 East and 200 West Areas 

December 2019
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2020 Vision

Initiate Characterization of the Central Plateau 

200-SW-2 Operable Unit Landfills 

September 2018
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2020 Vision

Key Hanford Infrastructure Projects 

Completed and Remaining Essential 

Infrastructure Projects Identified and Prioritized

• Complete construction of 200E 13.8kV Electrical Distribution System 
modifications and upgrades

• Complete construction of 200W Transmission and Distribution System 
Refurbishments

• Complete construction of 230kV Transmission System Reconditioning and 
Sustainability Repairs (BPA partnership for Double Loop)

• Complete Electrical Transfer Trip upgrades

• Complete Transmission/Distribution Access Road upgrades

• Complete the natural gas pipeline EIS 

• Complete NEPA, pilot test, and conceptual design of new Water Treatment 
Facility

• Complete NEPA, design, and begin construction for compliance driven cross 
connection control modifications on 200 Area raw water system

• Complete NEPA, design, and begin sewer system reconfiguration for a new 
Equalization Facility and system consolidation to lagoon

• Complete implementation and badging for HSPD-12

• Complete implementation of the new electronic medical record/EJTA

• Complete design and initiate construction of 400 Area fire house

• Complete 18 miles of Route 4S Chip Seal
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December 2019



2020 Vision

Hanford Site RCRA Permit (Rev. 9) 

Finalized and Signed

December 2019
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2020 Vision

Manhattan Project National Historical Park and Related 

Properties Transitioned from Hanford Nuclear Operations 

to Independent National Park Operations

Transition Plan Completed - March 2017

Transition Plan Implementation Begun - September 2018
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2020 Vision

Protocols Established and Implemented with US Fish and 

Wildlife, Tribes, Local Elected Officials and Other Key 

Stakeholders that Provide an Open and Transparent Forum for 

Access, Use and Management of Hanford Lands

December 2017
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2020 Vision

All Signed Tribal Memoranda of 

Understanding/Memoranda of Agreement 

Commitments Completed

December 2019
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2020 Vision

New Hanford Cleanup Contracts Awarded and 

Contract Transition Completed

December 2019
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2020 Vision

Working with the U.S. Department of Justice to Reduce the U.S. Natural 

Resource Damages Liability by Initiating Partial Settlement(s) for 

Significant Hanford Natural Resources, such as Groundwater 

October 2019
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2020 Vision

Improve Collaboration, Coordination and 

Communications between the Richland 

Operations Office and Office of River Protection
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• RL/ORP co-location - 2016

• Hanford 5-Year Succession Plan 
- 2016/2017

• Hanford Integrated Priority List 
(DFLAW 2022 focused) - 2017

• Consolidated Hanford systems, 
processes, and procedures - 2018

• Hanford contracts awarded and 
transition initiated - 2019

• Integrated Hanford operations -
September 2019
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